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Total Cost  $804M
Enjoined by Court

• Supplemental EIS – Complete- FY09
Presidents FY09 Budget - $0
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Rock Closure Dike near HopedaleRock Closure Dike near Hopedale
Construction June Construction June –– Nov 2008Nov 2008
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Inner Harbor Lock
Repair & Dewatering

Inner Harbor Lock
Repair & Dewatering

Fabricate & Procure Parts  Fabricate & Procure Parts  OnOn--goinggoing
StoplogStoplog Repairs  Repairs  April & MayApril & May
Refurbish Strut Arms Refurbish Strut Arms July July 

Place Stop logs  Place Stop logs  1 AUG1 AUG
Dewater StructureDewater Structure 22--4 AUG4 AUG

Repair Gates & Valves Repair Gates & Valves 
Replace Replace PintlesPintles, Bushings and Seals , Bushings and Seals 
Swap Gate MachinerySwap Gate Machinery
Concrete and Joint repairsConcrete and Joint repairs

RewaterRewater StructureStructure 2828--29 SEP29 SEP
Remove Remove StoplogsStoplogs 30 SEP30 SEP
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Baptiste Collette
Dredging

Baptiste Collette
Dredging

-16' MLG x 150' channel dimensions
Contract Awarded – Mike Hooks Inc.
Schedule - mid-April - June 30
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Proposed LocationProposed Location


